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PROJECT NO. 52667 

FILING OF ATTESTATIONS § 
DEMONSTRATING COMPLIANCE § 
WITH HB 4150 § 

PUBLIC UTILITY COMMISSION 

OF TEXAS 

FOURTH PROGRESS REPORT OF 
DENTON COUNTY ELECTRIC COOPERATIVE, INC., D/IVA 

COSERV ELECTRIC 

Denton County Electric Cooperative, Inc d/b/a CoServ Electric files this progress report 

regarding compliance with Section 6 of House Bill 4150 ("HB 4150"), providing information 

regarding distribution lines on United States Army Corps of Engineers ("USACE") property that 

CoServ Electric identified as non-compliant in its report and attestation filed in this docket on 

January 14, 2022 ("Initial Report"). By letter dated March 4,2022, the Division of Compliance 

and Enforcement ("DICE") of the Public Utility Commission of Texas ("Commission") requested 

a progress report and additional information to be filed on a monthly basis. This is CoServ 

Electric' s fourth monthly progress report, which is timely filed. 

I. Fourth Progress Report 

In its last progress report, CoServ Electric identified six distribution line segments that 

were located in areas that could be suitable for a sailboat and remained non-compliant with the 

applicable clearance standards in Rule 232 of NESC Standard ANSI (c)(2) ("NESC Rule 232"). 

Since that report, another one of the line segments has been moved so that it no longer crosses 

USACE property (line segment Ray Roberts 15A). This leaves five non-compliant line segments 

that cross USACE property at Lake Lewisville or Lake Ray Roberts, the status of which are 

described below. 

1. Status of engineering design, permitting, and reconstruction. 

Of the five remaining distribution line segments, CoServ Electric has: 

• completed new engineering package designs for three line segments, and expects to 

complete new engineering package designs for the remaining two line segments by 

June 30,2022; 

• completed surveying for two line segments, and expects to complete surveying for two 

more line segments by June 30,2022; 



• obtained approval for reconstruction of line segment Ray Roberts 3, with construction 

completion expected by July 29,2022; and 

• completed and submitted a permit to USACE, and is waiting for permit approval, for 

line segment Lewisville 34. CoServ Electric notes that reconstruction of Lewisville 34 

requires a 90-foot concrete pole, which currently has a manufacturing lead time of 14-

16 weeks. 

CoServ Electric will continue to complete designs, surveys, and permit applications for 

reconstruction to USACE. CoServ Electric will begin construction immediately upon permit 

approval and receipt of required replacement structures and facilities. 

The status of CoServ Electric' s efforts are detailed in Attachments A and B attached hereto. 

Date: June 9,2022 Respectfully submitted, 

O -- L , ukt - 
Carl R. Galant 
State Bar No. 24050633 
Travis Vickery 
State Bar No. 00794790 
1111 W. 6th Street, Bldg. B, Suite 400 
Austin, Texas 78703 
Phone: (512) 495-6083 
Fax: (512) 505-6383 
cgalant@mcginnislaw.com 
tvickerv@mcginnislaw. com 
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6/8/2022 PUC Project No. 52667 Report MICord Eng. 
CoServ Electric 

ATTACHMENT B 
NESC-LAKE RAY ROBERTS CLEARANCES 

New Job Code Flowge Easement Elevation Reference Pool Elevation 

Lake Ray Roberts COS-2-L.43 ~ SR#4191432 645.50' 640.5' 

Lake Ray Roberts 
Crossing Number 

WARNING FLAGS COSERV SUITABLE / NOT SUITABLE 
COSERV DESIGN SURVEY PERMIT PERMIT 

Date Analyzed ACTION NEEDED INSTALLED CONIRUCTION NOTES (ENGINEERING FIRM 
COMPLETE COMPLETE SUBMITTED APPROVED 

(EST.) COMPLETE DETERMINATION 

CLEARANCE LAKEACRESAT 
COMPLIANCE CROSSING 

Ray Roberts 3 11/9/2021 Construction 

Ray Roberts 9 11/9/2021 Survey 

Ray Roberts 10 11/9/2021 None 

Ray Roberts20 11/9/2021 Survey 

Design and Power Line Revisions Required. Estimated 4 
Complete Complete Complete Complete Complete 7/29/2022 

Polesto be Replaced. 
Design and Power Line Revisions Required. Estimated 1 

Complete 6/30/2022 6/30/2022 
Pole to be Replaced. 
Removed CoServ uitilitiesfrom Army Corp of Engineers 

Complete Complete N/A N/A N/A 4/4/2022 
Flowage EasementNReference Pool. 
Design and Power Line Revisions Required. Estimated 8 

Complete Complete 6/30/2022 
Polesto Be Replaced. 

SUITABLE FOR SAILBOAT NO 33233.6 

SUITABLE FOR SAILBOAT NO 33233.6 

N/A YES 33233.6 

SUITABLE FOR SAILBOAT NO 1929.5 
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6/7/2022 PUC Project No. 52667 Report McCord Eng. 
CoServ Electric 

ATTACHMENT B 
NESC - LAKE LEWI SVILLE CLEARANCE S ANALYSI S 

Lake Lewisville 

New Job Code 

COS-2-L. 42 ~ S R #4191426 

Flowge Easement Elevation 

537.00' 
Reference Pool Elevation 

532.00' 

Lake Lewisville 
Crossing Number 

WARNING FLAGS COSERV SUITABLE / NOT SUITABLE 
COSERV DESIGN SURVEY PERMIT PERMIT 

Date Analyzed ACTION NEEDED INSTALLED CONSTRUCTION NOTES (ENGINEERING FIRM 
COMPLETE COMPLETE SUBMITTED APPROVED 

(EST.) COMPLETE DETERMINATION) 

CLEARANCE LAKE ACRES AT 
COMPLIANCE CROSSING 

Lewi/lie 7 

Lewi/lie 15A 

Lewi/lie 17A 

Lewia,ille 31A 

Lewi/lie 34 

11/5/2021 None Complete Complete 

11/5/2021 None Complete Complete 

11/5/2021 None Complete Complete 

11/5/2021 Need New Engineering Complete 6/30/2022 
Package 

11/5/2021 Wai ti rE for perm it Complete Complete 
approval. 

Removed CoServ utilities from Army Corp of Engineers 
N/A N/A N/A Complete 

Flowage Easement/Reference Pool 
Removed CoServ utilities from Army Corp of Engineers 

N/A N/A N/A Complete 
Flowage Easement/Reference Pool 
Removed CoServ utilities from Army Corp of Engineers 

N/A N/A N/A Complete 
Flowage Easement/Reference Pool 
Design and Power Line Revisions Required. Estimated 
4 Polesto be Replaced. 
Power Line Revision Required. Ordering 90' Poles 14 

Complete Complete Complete 
to 16 weeks. Estimated 8 Polesto be Replaced. 

SUITABLE FOR SAILBOAT YES 4609.6 

SUITABLE FOR SAILBOAT YES 22291.6 

SUITABLE FOR SAILBOAT YES 22291.6 

SUITABLE FOR SAILBOAT NO 22291.6 

SUITABLE FOR SAILBOAT NO 22291.6 
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